

Esri ITD Sprint Review

May 3rd, 2021



Agenda

1. Review of activity from Sprint 11
2. App Updates
3. Infrastructure and Environments
4. Sprint Retrospective - What went well and what can we improve?

Sprint Overview



22 Working Days



51 Meetings

13 Applications



375 Hours

- Route Classification Viewer
- Weed Control Survey
- Rest Area Inspection
- Airfield Inspection
- ITD SoE Hub
- SoE Program Progress Site
- Snow Ops MCE Live Viewer
- Part 77 Airspace App
- Program Metrics Dashboard
- Mobile Maintenance Activity
- Weed Control v2
- Corridor Planning
- Snow Operations Seasonal Viewer

App Updates

App Owners

Snow Operations – MCE Live View

Done

AVL QA/QC
Tool Finalization

In Progress

ITD Data
Validation Checks


ITD PROD App
Validation

To Do

Final Esri App
Validations

Launch Day
Training Videos

MCE Live
Launch Plan



Weed Control Survey

Done

Deliver Knowledge transfer

Deliver configuration guide

App Released

In Progress

To Do

Daily Herbicide Application Log
ITD 2011



District 2

Address: 2600 Frontage Rd, Lewiston, ID, 83501

Phone Number: 208-799-5090

Application Details

Time	Start: July 7, 2020 9:00 AM	End: July 7, 2020 4:00 PM	
Primary Applicator	Name: Richard Baerlocher	License: 43767	Employer: ITD
Secondary Applicator	Name: Matt Jackson	License: 42,168	Employer: Test
Equipment Number	T32398		

Weather Information

Weather	Partly Cloudy	
Temperature	Start: 58	End: 68
Wind Speed	Start: 3	End: 5
Wind Direction	Northeast (NE)	

Location Details

Location Type

Route

Location Name

US 95

County

Begin Milepost

239

End Milepost

280

Spec Provision No. (if applicable)

Travel Direction

Northbound, Southbound

Treatment Location

ROW Shoulders

Additional Location

Test

Application Details

Spray Width Min (feet)	1	Spray Width Max	20	
Spray Type	Solid	Activity Description	M214	
Spray Distance	53.22	Total Acreage	100.51	Acres/Miles 1.89
Total Water Used	3,377	Gallons Per Acre	33.6	Drift Control Yes Surfactant Yes

Amount of drift used

100 oz

Amount of surfactant used

100 qt

Aeronautics

Done

Generate
Part 77
Centerlines and
Endpoints

Airfield Inspections
KT Session

Review
Airfield Points
for Accuracy

In Progress

Airfield
Inspections
Documentation

Generate
Part 77
Data


Internal/external
meetings for
Part 77

To Do

Finalize Part 77
Surfaces

User Story for
Part 77 App

Create Initial
Viewer for
Part 77



ITD SoE Hub


Done

Knowledge
Transfer

In Progress

Release
Communication

To Do





Infrastructure and Environment Updates

Robert Kircher & Matt Monson

Infrastructure and Environments - Activities

Done

SoE System
Help Ticketing
System Demo

In Progress

App Migration
Across Env's
(ongoing)

ArcGIS Monitor
Upgrade
(show&tell)


GDW Migration/
Consolidation

To Do

SoE
Governance
Standards
(on hold)

SoE
System Health
Dashboard

Aeronautics
App Suite
Architecture
Components
(e.g. image
server)



Change Management Updates

Michael Green

Change Management

Done

Senior Leadership Formation

ROI tools

Release Communication Plan

Preparation For HILT

App Suite Release Content Configured

In Progress

Sponsorship Plan Continued


Hub Site Release Content

Senior Leadership Support

To Do




App Prioritization Review

Geospatial Awareness



Sprint 8 Retro with ITD


Start



Stop



Continue





esri

THE
SCIENCE
OF
WHERE